Weekly Progress Update - Week 06 (Aug 05 – Aug 09)

Daily Activities

Date	Activity	
August 05	Completed the UI design part for the SFBS project.	
August 06	Completed the Software Design Document (SDD) for the SFBS project.	
August 07	Planned and started backend development. Worked on Users backend: User Registration, User Login, Get User Profile, Update User Profile, Toggle Active Status (Admin Only), Get All User Profiles (Admin Only).	
August 08	Worked on Facility backend: Create a Facility (Admin Only), Get a Facility, Get All Facilities (Admin Only), Get Available Facilities, Update a Facility (Admin Only), Toggle Facility Status (Admin Only), Delete a Facility (Admin Only). Also worked on Facility Booking backend: Create a Facility Booking, Get Available Time Slots, Get All Facility Bookings (Admin Only), Get a Facility Booking.	
August 09	Worked on Equipment backend: Create Equipment (Admin Only), Update Equipment (Admin Only), Delete Equipment (Admin Only), Get All Equipment (Admin Only), Get Equipment, Get Available Equipment, Toggle Equipment Status (Admin Only). Also worked on Equipment Booking backend: Create an Equipment Booking, Get All Equipment Bookings (Admin Only), Get an Equipment Booking.	

Week 06 Tasks

Task No	Task Description	Status
Task 01	Complete SDD of the SFBS project	Complete
Task 02	User Backend Part SFBS project	Complete
Task 03	Facility Backend Part SFBS project	Complete
Task 04	Equipment Backend Part SFBS project	Complete
Task 05	Facility Booking Backend Part SFBS project	In Progress
Task 06	Equipment Booking Backend Part SFBS project	In Progress