# Weekly Progress Update - Week 05 (Jul 29 – Aug 02)

## Daily Activities

| Date | Activity |
|---|---|
| July 29 | Designed the User and Coach UI for the SFBS project. |
| July 30 | Made corrections to the SRS for the SFBS project. |
| July 31 | Completed the User and Coach UI design. |
| August 1 | Completed the ER diagram for database design and started designing the admin part UI. |
| August 2 | Explored hosting providers and their costs and continued designing the admin part UI. |

## Week 05 Tasks

| Task No | Task Description | Status |
|---|---|---|
| Task 01 | Complete SRS | **Complete** |
| Task 02 | Work on SDD part of the SFBS project | **In Progress** |
| Task 03 | Explore hosting providers and their costs | **In Progress** |